


Date of Issuance: May 10, 2017	Effective Date: May 10, 2017
Owner: Manheim Borough	Owner's Contract No.: N/A
Contractor: Kuharchik Construction, Inc.	Contractor's Project No.: 3582
Engineer: Lancaster Civil Engineering Co.	Engineer's Project No.: 9-36
Project: Rt. 72 and High Street pole damage (NE corner) 2 nd incident (November 17, 2016)	Contract Name: N/A

The Contract is modified as follows upon execution of this Change Order:

Description: Addition of signal heads, signage, preemption system and junction box damaged by vehicle collision November 17, 2016.

Attachments (list documents supporting change): Invoice No. 412726 dated April 28, 2017

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ 16,150.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ 0.00	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 16,150.00	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ 1,718.71	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 17,868.71	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED: By:  Engineer (if required)	ACCEPTED: By: _____ Owner (authorized signature)	ACCEPTED: By: _____ Contractor (authorized signature)
Title: Borough Engineer	Title: Borough Manager	Title: _____
Date: May 10, 2017	Date: _____	Date: _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

9/18

N.E. Corner

KUHARCHIK

C O N S T R U C T I O N , I N C.

420 Schooley Avenue * Exeter * PA * 18643 * Phone: 570.654.3391 * Fax: 570.654.5150

RECEIVED
MAY 08 2017
MANHEIM BOROUG

┌ Manheim Borough
TO 15 East High Street
└ Manheim, PA 17545

INVOICE NO. 412726
INVOICE DATE 28-Apr-17
CUSTOMER NO. MAN03
JOB NO. 3582

ATTN: PHONE: TERMS: Net Inv. Amt. 10 Days EOM

		DESCRIPTION	PRICE	AMOUNT
		Lancaster Co, Manheim SR 72 and East High Street		
1.00	EA	12"-3 Section Signal Head w/Bracket	\$516.75	\$516.75
1.00	EA	12"-5 Section Signal Head w/Bracket	\$859.92	\$859.92
1.00	EA	30" x 36" Sign, "Left Turn Yield on Green"	\$67.07	\$67.07
1.00	EA	Pre-emption System	\$66.25	\$66.25
1.00	EA	Junction Box-JB27	\$208.72	\$208.72
				\$1,718.71